Withlacoochee Regional Water Supply Authority
Water Supply Plan Update
Progress Report #8 (October 2013)

1) Task 2. Availability of Ground- and Surface Water

Continued efforts to work with SWFWMD to coordinate the impact modeling of proposed
wellfields. SWFWMD delivered their updated and expanded Northern District model in
September but significant additional work (listed below) is being completed by Cardno staff
prior to use of the model.

a. Developed the 2010 and 2030 well packages for use in the model.

b. Re-evaluating the need for and locations of the wellfields proposed in the
WRWSA'’s 2010 Water Supply Plan Update. The re-evaluation is based on the
2035 population and water demand projections that have recently been
developed. We will be meeting with the major utilities in each county to solicit
their input on the work we are doing to determine the need for new wellfields.

2) Task 3. Water Conservation and Reclaimed Water Strategies

a. Continued to work with the University of Florida EZ Guide staff to assist in their
efforts to complete the EZ Guide modeling for public supply utilities.
3) Task 4. Water Supply Project Options

a. Sub consultant is refining the update on the feasibility of a seawater desalination

project option at the Crystal River Energy site.
b. Continued with update of the feasibility of surface water supply options for the

Withlacoochee River.
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