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Withlacoochee Regional Water Supply Authority 

Water Supply Plan Update 

Progress Report #9 (November 2013) 
 

1) Task 2. Availability of Ground- and Surface Water 

Continued efforts to work with SWFWMD to coordinate the impact modeling of proposed 
wellfields. SWFWMD delivered their updated and expanded Northern District model in 
September but significant additional work (listed below) is being completed by Cardno staff 
prior to use of the model.     

a. Developed the 2010 and 2030 well packages for use in the model. 

b. Re-evaluating the need for and locations of the wellfields proposed in the 

WRWSA’s 2010 Water Supply Plan Update.  The re-evaluation is based on the 

2035 population and water demand projections that have recently been 

developed. 

i. Developed groundwater deficit/surplus maps for the year 2035 based on 

projected demands for utility service areas vs. permitted groundwater 

quantities.   

ii. Met with the Directors and staffs of Hernando, Citrus, and Marion 

County utilities and presented the deficit/surplus maps to them. 

iii. Based on feedback received, locations of potential wellfields are being 

revised.   

2) Task 3. Water Conservation and Reclaimed Water Strategies 

a. Continued to work with the University of Florida EZ Guide staff to assist in their 

efforts to complete the EZ Guide modeling for public supply utilities.        

3) Task 4. Water Supply Project Options 

a. Sub consultant completed a second draft of the update on the feasibility of a 

seawater desalination project option at the Crystal River Energy site.  

b. Sub consultant completed a draft of the update of the feasibility of surface water 

supply options for the Withlacoochee River. 


