

## Withlacoochee Regional Water Supply Authority Water Supply Plan Update Progress Report #8 (October 2013)

## 1) Task 2. Availability of Ground- and Surface Water

Continued efforts to work with SWFWMD to coordinate the impact modeling of proposed wellfields. SWFWMD delivered their updated and expanded Northern District model in September but significant additional work (listed below) is being completed by Cardno staff prior to use of the model.

a. Developed the 2010 and 2030 well packages for use in the model.

b. Re-evaluating the need for and locations of the wellfields proposed in the WRWSA's 2010 Water Supply Plan Update. The re-evaluation is based on the 2035 population and water demand projections that have recently been developed. We will be meeting with the major utilities in each county to solicit their input on the work we are doing to determine the need for new wellfields.

## 2) Task 3. Water Conservation and Reclaimed Water Strategies

a. Continued to work with the University of Florida EZ Guide staff to assist in their efforts to complete the EZ Guide modeling for public supply utilities.

## 3) Task 4. Water Supply Project Options

- Sub consultant is refining the update on the feasibility of a seawater desalination project option at the Crystal River Energy site.
- b. Continued with update of the feasibility of surface water supply options for the Withlacoochee River.

Cardno ENTRIX

3905 Crescent Park Drive Riverview, FL 33578 USA

Phone 813 664 4500
Toll-free 800 368 7511
Fax 813 664 0440
www.cardno.com

www.cardnoentrix.com